

Arts for Children and Youth in Philadelphia – Proposed Timeline (August 2008 – April 2009)

	July/Aug 08	Sept 08	Oct 08*	Nov 08	Dec 08	Jan 09	Feb 09 *	Mar 09	April 09
<b>Overall</b>		Theory of Change (TOC) finalized	Selection of leadership entity Selection of ad hoc blueprint group (from all four sub-committees) to support leadership group				Share research with sub-committees	Blueprint finalized	Community meeting to roll out research and blueprint
<b>Steering Committee</b>		Finalize TOC Circulate RFP	Blueprint work (with ad hoc blueprint group)					Assist in building selected leadership capacity inc. fundraising	Community Meeting
<b>Research Sub-committee</b>	Development of tools and data sharing agreements			Data collection and student parent focus groups, stakeholder interviews	Data analysis	Presentation of preliminary findings to sub-committees		Community Meeting	
<b>Policy Sub-committee</b>	Vet TOC	Continue to identify and pursue advocacy opportunities Debrief meeting (Oct)			Blueprint feedback including focus on advocacy, communication strategy, development	Debrief meeting		Community Meeting	
<b>Programs Sub-committee</b>	Principals' Handbook published Vet TOC		Debrief meeting		Development of ad hoc school selection group (from all four sub-committees)	Blueprint feedback including focus on professional development, in-school and OST programming	Debrief meeting	School selection criteria finalized (ad hoc group)	Community Meeting
<b>Leadership Sub-committee</b>	Finalize sections of RFP Vet TOC		Debrief meeting		Assist in building selected leadership capacity inc. fundraising Debrief meeting (Feb)			Community Meeting	

\*All sub-committees to debrief in October 2008 and February 2009